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October 2013 Construction Photos 

 
Baldwin Creek Fish Barrier:  The contractor is in the process of moving the diversion piping from the 
North to South side of Baldwin Creek.  
 

 
Baldwin Creek Fish Barrier:  The contractor is constructing temporary access over the diversion 
piping to access the North side of Baldwin Creek for excavation.  
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Baldwin Creek Fish Barrier:  Up close view of the waterstop and forms for concrete placement of the 
fish barrier wing wall footing. 
 

 
Baldwin Creek Fish Barrier:  View of the reinforcement and forms for the backfill concrete under the 
fish barrier wing wall.  
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Baldwin Creek Fish Barrier:  The contractor is placing rebar for concrete placements of the fish 
barrier structure right abutment and the smooth apron. 
 

 
Baldwin Creek Fish Barrier:  Overview of the fish barrier structure and the diversion pipeline system, 
looking from the North bank of the creek to the South bank.  
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Baldwin Creek Fish Barrier:  The contractor is placing rebar for concrete placement of the fish 
barrier structural walls.  
 

 
Baldwin Creek Fish Barrier:  The contractor is grouting the fish barrier weir cap supports.  
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Baldwin Creek Fish Barrier:  View of the precast concrete box culverts, to be used where the Asbury 
pipeline cross underneath the new access road to the fish barrier structure. 
  

 
Baldwin Creek Fish Barrier:  The contractor is placing waste rock fill in the invert of the rough apron.   
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Baldwin Creek Fish Barrier:  The contractor is erecting formwork for the upper fish barrier wall 
placement and installing vent pipe. 
  

 
Baldwin Creek Fish Barrier:  The contractor is placing concrete for the upstream wing wall footing 
placement.  


